COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 02/ 2021

ESTI MATE SUMVARY 13:41: 57
CONTI D C22188 ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 22188- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 18.0 DAYS TI ME ALLOW 110 WORK DAYS
US 50 WEST CABLE RAIL NEAR PEN PERCENT TIME:  16.36 ORI G TIME ALLOW 110 WORK DAYS
PROJECT NO. FSA0503- 094
US 50 WEST CABLE RAIL NEAR PEN
NAMVE OF ROAD:
PROJECT COUNTI ES: FRENMONT
CONTRACTOR:
Siete, Inc. PAY PERI OD ENDI NG 05/ 31/ 2021 DATE Tl ME STARTED 03/16/2021
8155 Park Rd DATE LET 02/ 18/ 2021 DATE WORK BEGAN 04/ 26/ 2021
DATE AWARDED 03/ 03/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/16/2021 DATE ACCEPTED
Rye CO 81069 (719) 307- 3700 DATE NOTI CE TO PROCEED 03/16/2021
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 969, 229. 02 PARTI Cl PATI NG $ 32, 500. 00 $ 0. 00
AWARD PRQJECT AMI:  $  1,790,122.00 NON- PARTI Cl PATI NG 268, 780. 50 228,909.00
PERCENT COMPLETE: 15. 30% TOTAL EARNI NGS 301, 280. 50 228, 909. 00
FUNDS AVAI LABLE: $ 1,667,948.52 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 301, 280. 50 228, 909. 00
TOTAL CLAI VS $ 0.00 RETAI NAGE -6,713.42 -4,542. 27
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 294, 567. 08 224, 366. 73
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 294, 567. 08 224, 366. 73
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 224, 366. 73

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22188 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22188-BID ESTI MATE RUN 06/ 02/ 2021
PRQJECT: FSA0503- 094 ESTI MATE NO 0002 13: 41: 57
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 1. 000 30, 000. 00
30, 000. 00000 1. 000 30, 000. 00
0010 202-00035 Renoval of Pipe 7.000 0. 000
LF 0. 000 0. 00
113. 00000 0. 000 0. 00
0015 202-00037 Renoval of End Section 1. 000 0. 000
EACH 0. 000 0.00
500. 00000 0. 000 0. 00
0020 202- 00070 Renoval of Barricade 2.000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0025 202-00090 Renoval of Delineator 65. 000 0. 000
EACH 52. 000 780. 00
15. 00000 52. 000 780. 00
0030 202-00810 Renoval of Ground Sign 6. 000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0. 00
0035 203-00010 Uncl assified Excavation (Conplete In Place) 6, 354. 000 0. 000
(&% 4,224.000 97, 152. 00
23. 00000 4,224.000 97, 152. 00
0040 203-01500 Bl adi ng 60. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0045 203-01510 Backhoe 60. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0050 203-01594 Conbi nati on Loader 60. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0055 203-01597 Pot hol i ng 150. 000 0. 000
HOUR 0. 000 0. 00

150. 00000 0. 000 0. 00



CONTI D: C22188 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22188-BID ESTI MATE RUN 06/ 02/ 2021
PRQJECT: FSA0503- 094 ESTI MATE NO 0002 13:41: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01620  Sweepi ng 80. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0. 00
0065 207-00205 Topsoi | 4,007. 000 0. 000
cY 0. 000 0. 00
10. 00000 0. 000 0.00
0070 208-00002 *Erosion Log Type 1 (12 Inch) 3, 030. 000 2, 000. 000
LF 160. 000 704. 00
4.40000 2,160. 000 9, 504. 00
0075 208-00045 Concrete Washout Structure 5. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0.00
0080 208-00070 Vehi cl e Tracki ng Pad 5. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0085 208-00103 Renoval and Di sposal of Sedinment (Labor) 30. 000 0. 000
HOUR 0. 000 0. 00
38. 00000 0. 000 0.00
0090 208-00105 Renoval and Disposal of Sedinent (Equipnent) 30. 000 0. 000
HOUR 0. 000 0. 00
108. 00000 0. 000 0. 00
0095 208-00207 Erosi on Control Managenent 110. 000 1. 000
DAY 3. 000 225.00
75. 00000 4.000 300. 00
0100 210-00750 Reset Light Standard 1. 000 0. 000
EACH 0. 000 0. 00
2,200. 00000 0. 000 0. 00
0105 210-00810 Reset Ground Sign 7.000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0.00
0110 210-00827 Reset Pull Box 1. 000 0. 000
EACH 0. 000 0. 00

1, 500. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0115 210-04020

0120

212- 00006

0125

212-00032

0130

213- 00002

0135

213- 00061

0140

216- 00021

0145

217-00000

0150

304- 06000

0155

403- 34721

0160

411- 10255

0165 420-00112

C22188

FSA0503- 094

22188-BID

| TEM
DESCRI PTI ON

Modi fy Inlet

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Mul chi ng (Weed Free Hay)

*Mil ch Tackifier

* Soi

Retention Bl anket (C ass 1)

Her bi ci de Treat nment

Aggr egat e Base Course (C ass 6)

* Hot

M x Asphal t

(Grading SX) (75) (PG 58-28)

*Emul si fied Asphalt (Sl ow Setting)

Geotextile (Drainage) (Cass 1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
4, 000. 00000
7. 300
ACRE
700. 00000
7.300
ACRE
2, 500. 00000
7. 300
ACRE
700. 00000
730. 000
LB
2. 55000
2, 550. 000
sy
2.30000
2, 050. 000
sy
1. 25000
5, 202. 000
TON
18. 00000
2, 744. 000
TON
115. 00000
51. 000
GAL
10. 00000
56. 000
sy

10. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:41:57

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D:

ROADWAY

CAT NO0200

0170 506-00209

0175 603-10240

0180 603-30024

0185 604- 00305

0190 606-20014

0195 606-21010

0200 612-00001

0205 612-00002

0210 612-00003

0215 625-00000

0220 626- 00000

C22188

22188-BID
FSA0503- 094

| TEM
DESCRI PTI ON

Riprap (9 Inch)

24 Inch Corrugated Steel Pipe

24 Inch Steel End Section

Inlet Type C (5 Foot)

*Tensi oned Cable Barrier (TL-4)

*End Anchorage (Tensioned Cable Barrier)

Del i neator (Type I)

Del i neator (Type I1)

Del i neator (Type I11)

*Construction Surveying

*Mobi | i zati on

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
28. 000
cy
200. 00000
67. 000
LF
300. 00000
9. 000
EACH
1, 500. 00000
2.000
EACH
10, 000. 00000
17, 962. 000
LF
22.00000
18. 000
EACH
4, 000. 00000
33.000
EACH
35. 00000
18. 000
EACH
45. 00000
14. 000
EACH
55. 00000
1. 000
LS
15, 000. 00000
1. 000
LS

155, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 920
0. 000
0.920

0. 000
0.500
0. 500
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77, 500.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

13:41:57

AMOUNT

13, 800.

77, 500.

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

00



CONTI D: C22188 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22188-BI D
PRQIECT FSA0503- 094 ESTI MATE NO 0002
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0225 626-01113 *Public Information Managenent (Tier I11) 166. 000
DAY
58. 00000
0230 630-00003 *Uni formed Traffic Control 780. 000
HOUR
125. 00000
0235 630-00007 *Traffic Control Inspection 52. 000
DAY
131. 00000
0240 630-00012 *Traffic Control Managenent 110. 000
DAY
1, 025. 00000
0245 630-80001 *Fl ashi ng Beacon (Portabl e) 10. 000
EACH
105. 00000
0250 630-80335 *Barricade (Type 3 MA) (Tenporary) 3. 000
EACH
22. 00000
0255 630-80341 *Construction Traffic Sign (Panel Size A) 14. 000
EACH
17. 00000
0260 630-80342 *Construction Traffic Sign (Panel Size B) 54. 000
EACH
53. 00000
0265 630-80343 *Construction Traffic Sign (Panel Size O 8. 000
EACH
190. 00000
0270 630-80355 *Portabl e Message Sign Panel 2.000
EACH
7, 000. 00000
0275 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000
Type
ype) EACH

2,000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

15. 000
21. 000
36. 000

0. 000
0. 000
0. 000

10. 000
14. 000
24.000

5. 000
8. 000
13. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

4.000
3. 000
7.000

17. 000
10. 000
27.000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0.500
0.500
1. 000
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1,218

1,834

8, 200

51.

530.

1,000

00

.00

00

00

.00

.00

00

00

.00

.00

00

13:41:57

AMOUNT

2,088

3,144

13,325

210

119

1,431.

7,000

2,000

00

.00

00

00

00

.00

00

00

.00

00

00



CONTI D

C22188

22188-BID
FSA0503- 094

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7
ESTI MATE RUN 06/ 02/ 2021

CAT NO0200

0280 630-80363

0285

630- 80380

0290

630- 80393

0295

630- 85020

0300

700- 70010

0305

700-70012

0310

700- 70016

0315

700- 70019

0320

700-70111

0325 700-70380

ROADWAY

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Traffic Cone

Panel s

*Stackabl e Vertical

*Mobi | e Attenuator

F/ A M nor Contract Revisions

F/ A Asphalt Pavenent |ncentive

F/ A Fuel

Cost Adj ust ment

F/ A Asphalt Cenent Cost Adj ustnent

Project First Program

F/ A Erosion Control

ESTI MATE NG 0002 13: 41: 57
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
474. 000 7.500
EACH 65. 000 715. 00
11. 00000 72.500 797.50
200. 000 70. 000
EACH 0. 000 0. 00
9. 00000 70. 000 630. 00
25. 000 0. 000
EACH 0. 000 0. 00
17. 00000 0. 000 0. 00
2.000 0. 000
EACH 1.000 9, 000. 00
9, 000. 00000 1. 000 9, 000. 00
150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
5, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0.010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0.010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMI $ 1,934,229.02$  228,909.00$ 268, 780.50



CONTI D: C22188 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22188-BID ESTI MATE RUN 06/ 02/ 2021
PRQJECT: FSA0503- 094 ESTI MATE NO 0002 13:41: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0330 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
15, 000. 00000 1. 000 15, 000. 00
0335 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0340 620-00020 Sanitary Facility 2.000 1. 000
EACH 0. 000 0.00
2,500. 00000 1. 000 2,500. 00
CAT 0400 CURRENT AMT $ 35, 000. 00 $ 0.00% 32,500. 00

PRQJECT TOTAL CURRENT AMI $ 1,969,229.02$% 228,909.00% 301, 280. 50



